

Township of Cheltenham

Montgomery County, Pennsylvania

Board of Commissioners

Daniel B. Norris, *President*
Ann L. Rappoport, *Vice President*
Irv Brockington
Baron B. Holland
Brad M. Pransky
J. Andrew Sharkey
Mitchell Zygmund-Felt

Township Manager

Bryan T. Havir



Administration Building

8230 Old York Road
Elkins Park, PA 19027-1589

Phone: 215-887-1000
FAX: 215-887-1561
www.cheltenhamtownship.org

MEMORANDUM

TO: Public Works Committee

FROM: Bryan T. Havir, Township Manager
Mark Eisold, Township Engineer

RE: Tookany Creek Flood Reduction Feasibility Study & Glenside Flood Control Project

DATE: September 26, 2019

Scott Sanderson, Project Manager for the Army Corps of Engineers, provided a status update and project schedule for the Tookany Creek Flood Reduction Feasibility Study. He reported the following:

1. The dam assessment analysis has been completed and there is no adverse impact on property damage if the six basins are constructed.
2. The next phase is a Risk Assessment Study. Federal Funding for this will be available in early October to start the process.
3. A peer review is tentatively scheduled for November or December 2019.
4. After the peer review, internal approvals will be required. It is estimated that the report will be complete in April or May of 2020.

With respect to the Glenside Flood Control Project that is being designed by the Pennsylvania Department of Environmental Protection (DEP), it is noted that the right-of-way acquisition drawings are being finalized and DEP expects to provide plans to Cheltenham Township within the next week.